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Ref:        TRAFFIC CONGESTION RELIEF PROGRAM (TCRP) PROJECT APPLICATION 
AMENDMENT APPROVAL 
RESOLUTION TAA-05-42, AMENDING RESOLUTION TAA-00-03 

 
 

The San Bernardino Associated Governments (SANBAG) requests approval of the following 
Traffic Congestion Relief Program (TCRP) project application amendment, with no net change 
to TCRP funding. 

 
Project #59 – Route 10; Live Oak Canyon Interchange, including, but not limited to, the 14th 
Street Bridge over Wilson Creek, in the City of Yucaipa in San Bernardino County.  Amend 
application to: 

• Redistribute $150,000 in TCRP funding from Project Approval and Environmental 
Document (PA&ED) to Plans, Specifications and Estimates (PS&E). 

• Redistribute $377,000 in TCRP funding from Construction to PS&E. 
• Update project schedule and funding plan. 

 
RECOMMENDATION 

 
The California Department of Transportation recommends approval. 
 
BACKGROUND 
 
The project is the reconstruction of the Live Oak Canyon Road Interchange on Route 10 and the 
construction of the 14th Street Bridge over Wilson Creek.  The 14th Street Bridge was completed 
in December 2003, with a savings of $127,000 in TCRP funding.  The PA&ED and PS&E for 
Live Oak Canyon began in mid-2001 and were nearly completed in 2002.  Work then halted due 
to the previous suspension of allocating new TCRP funds.  With the possibility of new TCRP 
funding being made available in FY 2006-07, SANBAG plans to update the PS&E to address the 
possibility of construction starting in 2006. 
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The estimate to complete PS&E for Live Oak Canyon has increased by $527,000.  PA&ED work 
has been ongoing during the design phase and was charged under the design activities. 
Therefore, $150,000 in TCRP funding programmed to PA&ED is now available. 
 
To cover the increase to complete design, it is proposed to redistribute the $150,000 in TCRP 
funding from PA&ED to PS&E and redistribute $377,000 in TCRP funding from Construction to 
PS&E. 
 
The project has also incurred cost increases for Right of Way and Construction for Live Oak 
Canyon.  Right of Way has increased by $2,930,000.  The project requires additional parcels to 
improve traffic circulation at the intersection and adjacent local streets.  Construction costs have 
increased by $4,704,000.  A revised estimate reflects a 30% increase related to the project delay 
and increases in construction materials, such as concrete, steel, and fuel. 

 
Live Oak Canyon Road Interchange is expected to be Categorically Exempt under CEQA. 
 
A concurrent allocation amendment request is included under Reference No. 2.6e.(2). 
 
A concurrent AB 1335 Letter of No Prejudice is requested under Reference No. 2.1c.(6). 
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RESOLUTION 
 
Resolved, with all conditions stipulated still in effect, the California Transportation Commission 
hereby revises TCRP Project #59 as follows: 
 
Revises: 

2,095    3,260 13,279 0
527   

Proposed 18,634 2,868 2,930 12,836   
 2,930 4,327 (150)

1,568   
Change 7,634 (8,132) 2,930 12,836   

 330 8,952 150
Total
Existing 11,000 11,000 0 0   

   4,704   Proposed 4,704   4,704    
4,704Change 4,704 4,704

 
City of Yucaipa - Proposed
Existing 0

    Proposed 2,930  2,930     2,930
Change 2,930 2,930 2,930

City of Yucaipa - Committed
Existing 0

0 2,095     330 8,5752,868  8,132  
(150) 527(377)(8,132) 8,132

Completion (FY)

FUND TOTAL
08/0907/0806/0705/06Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

Project Totals by Component

CONR/WBeyond PA&ED PS&E
R/W 
Supp

CON 
Supp

TCRP
Existing 11,000 11,000 150 1,568

Description:

San Bernardino Associated Governments
Same
Route 10; Live Oak Canyon Interchange, including, but not limited to, the 14th Street Bridge over Wilson Creek, in the 
City of Yucaipa in San Bernardino County.

Lead Agency:
Implementing:

Change
Proposed

0
11,000

01/02 05/06
02/03

59 $    11,000 
Phase 1
Phase 2 05/06

San Bernardino 8

330 8,952

County District BREF TCRP

Phase 3
Phase 4

02/03
04/05 08/09

05/06
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TCRP AMENDMENT TAA-05-42 
 

Location Map 
 

Live Oak Canyon Road 

Project Location

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

TCRP #59 
 

Description: Project #59– Route 10; Live Oak Canyon Interchange, including, but not limited 
to, the 14th Street Bridge over Wilson Creek, in the City of Yucaipa in San 
Bernardino County. 
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